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Project Name and Number North Sound Behavioral Health Treatment Center - R16-180068.01

Location 902 Pine St., Everett, WA 98201

Observation Report No.: 15

Report Author Adam Johnson

Date of Visit 2020-08-24

Time of Visit 09:54

Weather Conditions Mostly Sunny

Temperature (F) 64

GC/CM BN Builders

Site Walk By Jeff Hencz & Steve Slawson (SnoCo), Adam Johnson (OAC), Danny O'Brien (BNB)

On Site Trades BN Builders, Cascade Construction (Masonry), Ewing (Electrical), Hawk Mechanical
(HVAC & Plumbing)

On-Site Labor Force 19

On-Site Heavy Equipment Lifts, forklifts, small excavators. See photos.

Materials on Site / Deliveries CMU, conduit, rebar and forming materials, rigid insulation (see photos). Grout
pour/delivery is scheduled for later this afternoon.

Scheduled Activities Masonry, Electrical work in the custodial closet, Plumbing rough-in

Observed Activities in Progress Masonry in the admin area, mechanical and electrical rough-in.

Other Progress Observations Masonry continues in progress, and several lifts have gone up since the last report.

Surveys & Inspections Otto Rosenau has been on site for the scheduled grout pours.

On-Site QA/QC Items Danny O'Brien pointed out that some of the anchor bolts didn’t arrive on time and will
need to be drilled & epoxied in later in order to keep to the schedule.

Safety NA

COVID-19 Specific Safety NA

Observation Photos

Report InformationReport Information

Site ObservationsSite Observations

Photo DocumentationPhoto Documentation
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Masonry progress in the admin area. Photo facing (plan) southeast.

Masonry progress in the admin area. Photo facing (plan) south.
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Masonry progress along the 34 line. Photo facing (plan) southeast.

Masonry progress along the 34 line. Photo facing (plan) south.
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Masonry in progress. Photo facing (plan) south towards corridor 135/235.

Underground MEP at the (plan) northeast corner of the admin area. Photo facing (plan)
northwest.
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2nd floor rough openings for Mechanical Room 246. Rough opening on the right is
sized larger than the plans call for to allow for material delivery to the 2nd floor. Photo
facing (plan) west.

Light court and nurse station area as viewed from the 2nd floor men’s housing area
photo facing (plan) east.
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2nd floor women’s housing area. MEP rough-in and hangers in progress.

Masonry equipment and materials on site.
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Masonry and other materials stored on site.

Masonry in progress . Photo facing (plan) southwest.
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Equipment and materials stored on site.

Materials stored on site.

DISCLAIMER The comments described here resulted from a brief walk-through which we performed
to review the project's general conformance with the plans and details. This brief walk-
through is not to be construed as an official inspection, nor is it intended to verify or
direct contractor means and methods. Official inspections are provided by
independent inspection agencies or by the authority having jurisdiction. If you have any
questions or comments, please contact our office.
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